C. M. Acct. 80

INLAND STEEL COMPANY

BUILDING & GROUNDS DEPARTMENT

Project Cost Sheet

Project No. _____ Acct. No. 52-181 Sheet No. _____

Description Price Hse. 2 (Gutter) Date Started _____

Date		Materials Used	Cost Mtls.		√	Cost Labor		√	Total		Remarks
Sept.	23	MATERIAL	48	58	✓						CR-51-181 #48.58 BS.
"	23	LABOR (2)				48,	87				
"	24	" (2)				48,	87				
		reported complete 9/3/64	$48.	58		$97.	74		$146.	32	

CUMPUBCO. PIKEVILLE, KY. 4-59 2M 2993