

3-14-58

Mr Cummings

Please advance Monroe
Newsom - Underpinning
Contractor - The sum of
135.00 . Charge to 51-182

Don Finney