




880/1760
 880.00



Estimate on Marked Track

Distance from Scale to Smith 230
 " Smith to Marker 125

Off for Croftings

Seam
 Laying

5 men

Laying track 113.75
 Grading 100.
 Croftings 15.
 228

385
 30
 325
 35
 066.25
 975
 3/113.75
 3758
 5/75.16
 15.

Los Miller
 Edward Cole

100 Hrs 300 = 30.000

3/2
 90000
 15000

200 Hrs 300 and

1050.00

note take

2000.00

Cost of Tunnel 12 x 15
 half mile

15
 60
 12
 180
 3
 540

1 Yd = 27 x 540 = 20 Yards 15

Linear Yards

1/200 300

18600
 3/2

54800

4800

59600

100.

159.350

200.000

359.350

A. J. H. H. H.