

PROGRESS PHOTOGRAPHS
ROUTED AND CHECKED
AS FOLLOWS:

With Fr.
JVM ab-
MR. BARTON *JTB*
4/11/35
~~MR. HARBESTY~~ *JTB* *4/11/35*

U. S. Post Office,
Winchester, Ky.,
March 30, 1935
From west showing opening in present
granite wall for new basement entrance

Contractor:-
Smythe and Co.,
Washington, D. C.

James A. Barbudog
Construction Engineer

Mr.:
Please examine these photographs and
return them to the desk at once, with any
comments you may have to make regarding
discrepancies in the work as shown thereby.
Your initials to be placed thereon before re-
turning.

G. W. Stone
G. W. STONE,
Supt. of Architecture.

W. J. ...
4/11/35

(D)

2003AV035 #42