

To. R. McKinney

1/0  
12/17  
\$53

12-2-54

Extension to underpin HO 59 Burton.  
This House is Vacant.

139	Lin ft Hse footer 'mths'	@ .30	\$ 41.70
139	" " " "	Labor @ .60	83.40
23	" " Step " 'mths'	@ .30	6.90
23	" " " "	Labor @ .60	13.80
450	8x8x14 concrete Block	@ 28	126.00
450	" " " "	Labor @ 27.	121.50
135	Lin ft Cornice Metal	@ .12 1/2	16.88
8	Wall Ventilators	@ \$ 1.50	12.00
9	step trade 'mths'	@ 3.50	31.50
500	Brick 'mths'	@ .05	25.00
500	"	Labor .06	30.00
Hauling	Reent mixture	\$ 5.00 / mo	\$ 100.00
Shoring			\$ 100.00
30	Bags Portland mths	@ 1.25	45.00
Paul Gray	Land	Total.	743.68