

INLAND STEEL COMPANY

BUILDING & GROUNDS DEPARTMENT

Project Cost Sheet

Project No. _____

Acct. No. 5017-Item 1-E

Sheet No. 1

Description Street Patching

Date Started 6-5-61

Date	Materials Used	Cost Mtls.	✓	Cost Labor	✓	Total	Remarks
June 5	10.55' cold mix + oil	601.49					
" 5	Plumber 1			23.94			
" 7	Carpenter 2			47.28			
" 8	Plumber 1			23.94			
" 8	12500 lbs. cold mix						
" 12	Truck driver 1			22.93			
" 12	Carpenter 1			23.64			
" 13	Carpenter 1			23.64			
" 13	Truck driver 1			22.93			
	(Hold) 6-22-61	601.49		188.30		789.79	